
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:57:55

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Terrorist Screening System (TSS)

5. Unique Project (Investment) Identifier: 011-10-01-02-01-3177-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Terrorist Screening Center (TSC) is headed by the Federal Bureau of Investigation (FBI) with on site
participation from elements of the US State Department, Homeland Security, Department of Defense, US
Treasury and members of the US Intelligence Community.  TSC provides a central clearing house for the
identification of all Known and Suspected Terrorists (KST's).  TSC databases are a composite of the individual
terrorist watch lists previously maintained by elements of the federal government.  TSC database products
provide international, federal, DOD, state, local and tribal law enforcement officials with the information
necessary to aid in threat identification.  By placing KST information into the hands of all US law enforcement
officers, TSC is providing the United States with a centralized process to identify KST's anytime they might
have a law enforcement encounter inside the country.  TSC is also enabling its international partners by
providing them with similar type services.  TSC has a 24/7 operations center which provides all law
enforcement customers with KST identification resolution.  The TSC and its partners have developed a layered
US defense stretching from overseas visa processes to US local law enforcement encounters, balancing
national security objectives with privacy/civil liberty concerns.  The information technology requirements
associated with TSC require ongoing investment to keep the database applications and underlying
infrastructure in an operational state.  New operational requirements cause TSC Information Technology
elements to remain in a mixed life cycle for the foreseeable future.  TSC application improvements occur
through an Agile Software Development process, with new application releases occurring on a quarterly basis. 
The application updates are a result of evolving requirements/directives, as well as findings and
recommendations by the DOJ IG and the GAO.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DJFA9G90805618-IDV-G
S35F4953G

Time-and-Mate
rials

Y 2009-01-09 2009-01-09 2010-01-31 $0.2 * * * * *

DGFA9G902836-IDV-GS3
5F0344L

Time-and-Mate
rials

Y 2009-01-07 2009-01-07 2010-01-06 $13.3 * * * * *

DJFJFBI09067 Time-and-Mate
rials

Y 2009-03-30 2009-03-30 2010-03-29 $21.2 * * * * *

DJFJFBI07164 Time-and-Mate
rials

Y 2008-09-12 2008-09-12 2012-03-31 $1.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  4 / 18 of Section300
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
number by one
of new foreign
customer for
information
sharing of
terrorist

watchlist data.

TSC has four
foreign

customers

Add one new
foreign

customer for a
total of five.

Added one
additional

foreign
customer to

obtain a total of
five foreign
customers.

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * Establish
disseminate of
photos of known

or suspected
terrorist up to

15,000.

TSC currently is
completing the
capability to add

photos

Establish
photos in

15,000 records.

20,000 records
now have
photos for

dissemination,
which exceeds

the target.

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * Add the
capability to
store 15,000

imports of
photos.

TSC currently is
completing the
capability to add

photos.

Add up to
15,000 photos

to the data
base.

Added 20,000
photos to the

database.

2006 Prevent
Terrorism and
Promote the

Nation s
Security

* * Establish a
program to
reduce the

redress queue
to 75 or less.

Increase staff to
review and

support
reduction of

redress queue.

Reduce redress
queue to not

more than 75.

Reduced
redress queue
average number

to
approximately

75.

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
number by one
of new foreign
customer for
information
sharing of
terrorist

watchlist data.

TSC has five
foreign

customers

Add one new
foreign

customer for a
total of six.

Added one
additional

foreign
customer to

obtain a total of
six foreign
customers.

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase
disseminate of
photos of known

or suspected
terrorist by

2000.

Approximately
20,000 photos
are currently in

the terrorist
screening data
base (TSDB) for

TSS.

Increase
number of

photos by 10%
(2,000) to
22,000.

22,200 records
now have

photos, which
exceeds the

target.

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increased 
photo imports to

the TSS
database by

2000.

There are
currently about
20,000 records

with photos.

Increase the
number of
entries of

photos from
20,000 to
22,000.

Enhanced TSS
photos ingested

to
approximately

22,000 records.

2007 Prevent
Terrorism and
Promote the

Nation s
Security

* * Establish an
approach to
improve TSC
data quality.

Trying to reduce
redress  queue
to 55 or less.

Informal
methods exist to
perform quality
measures and
corrections for
redress queue.

Established a
single review

queue to reduce
errors by 10%.

Single data
queue reduced
the number of

errors by
approximately
15%. Reduced
redress queue

to 55.

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
number by one
of new foreign
customer for
information
sharing of

Capability
available to

export
information to

six foreign
customers

TSC perform
exports to one

additional
foreign

customer or a
total of 7 foreign

TSC performed
exports to three

additional
foreign

customer or a
total of 9 foreign
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

terrorist
watchlist data.

customers. customers.

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * Moving from an
identities based
to person based

system:
increase

disseminate of
biometrics

association with
person records
of suspected

terrorist by 3000
biometric

associations to
33,000.

Approximately
30,000 photos
and fingerprints
are currently in

the terrorist
screening data
base (TSDB)

Enhance validity
of matches by
increasing the

number of
biometric in
identities to

33,000.

At least 33,000
person records

have
association with

at least one
biometric.

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
volume of

identities that
are associated
with biometric

data by 5,000 to
50,000

identities.

The number of
identities

associated with
biometrics is

50,000 entries.

Increase TSDB
biometric data
to the extent

that 5,000 more
identifies or a
total of 50,000
identities have

associated
biometrics.

Increased
biometric data
to the extent
that 50,000

identities have
associated
biometrics.

2008 Prevent
Terrorism and
Promote the

Nation s
Security

* * Implement and
maintain the
Data Integrity

Officer's
Improvement

plan and reduce
the average

number of open
redress to NGT

50.

Average
number redress

matters
backlogged are
about 55 during
previous year.

Reduce and
maintain the

average number
of redress

matters back
logged at not

more than 50. 
Only if awaiting

TSC Action

Average
number of

redress matters
backlogged is
less than 50.

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
number of new

foreign
customer by

one for
information
sharing of
terrorist

watchlist data.

A total of  9
active foreign

customers

Establish one
new foreign
customer

bringing the
total to 10.

TSC has one
additional

remote query
foreign

customers or a
total of 10

foreign
customers

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase
disseminate of

biometrics
association with
person records
of suspected
terrorist by

3,000 biometric
associations a
total of 36,000
person records

Approximately
33,000 person
records having
biometrics are
currently in the

terrorist
screening data
base (TSDB)

Have
approximately
36,000 person

records
associated with
person records
of suspected

terrorist.

Have at least
36,000 person

records
associated with

biometrics of
KSTs.

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
volume of

identities that
are associated
with biometric

data by 5,000 to
55,000 identities

The number of
identities

associated with
biometrics is

50,000 entries.

Increase TSDB
biometric data
to the extent

that 5,000 more
identifies or a
total of 55,000
identities have

associated
biometrics.

The number of
identities in

TSDB
associated with

biometrics is
about 55,000.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Prevent
Terrorism and
Promote the

Nation s
Security

* * Implement and
maintain the
Data Integrity

Officer's
Improvement

plan?number of
records in

redress less
than 50.

Average
number of

redress matters
backlogged is

about 50.

Reduce and/or
maintain the

average number
of redress

matters back
logged at not

more than 50. 
Only if awaiting

TSC action

The current
number of
records in

redress is less
than 50. 
Initiated a

proactive action
on individuals

reviewed
frequently.

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * Outreach
including

education,
awareness, and
training to result

in a 2%
increase of sites

using watch
listing data.

Five staff years
of resources are

providing
awareness,

education and
training for

international,
federal, state,

and local
organizations to

maintain and
increase usage
of watchlisting

data, which
currently is

being used at
approximately
2,270 sites.

Provide
resources
supporting

outreach for
awareness,

education, and
training to

increase by 2%
the total number
of sites to 2315
that are using
watchlisting

data.

TBD

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * Enhance the
quality or

increase the
number of
application

interfaces by
30% that are

currently
available to
TSC and

Community
Intelligence

Staffs to support
identification of

Known or
Suspected
Terrorists
(KSTs)

Currently TSC
KST database
applications

provide
approximately

13 different
types of reports

to support
identification of

KST
encounters.

Provide
enhancements
to reports and

add four
application

interfaces for an
aggregate of

30% change to
products to

improve  KST
encounter
information
available to
TSC and 

Community
Intelligence

staffs.

TBD

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * Reduce the
number of SBU
environments at

TSC to not
more than 3

networks; each
with single
domains.

There are
currently six or

more SBU
systems at

TSC.

Not more than
three TSC SBU
Systems; each

has a single
domain.

TBD

2010 Prevent
Terrorism and
Promote the

Nation s
Security

* * Develop an
editable TSDB

process to
identify and

process critical
Quality

Assurance
(QA)Tickets

such that results
of the analysis

can be
distributed

Biometric data
added to TSDB

records
increased the
number of Q A
Tickets and the
correction time. 

Hence, TSC
needs to reduce

QA tickets
processing time
of several days

All critical QA
tickets are
processed
within one
nomination

cycle or
approximately

24 hours.
Implement an
Editable TSDB
that includes
QA work flow

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

within 24 hours. to not more than
24 hours.

and consensus
is reached with

NCTC on
priority types for

QA tickets.

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * Outreach
including

education,
awareness, and
training to result

in a 2%
increase of sites

using watch
listing data.

Five staff years
of resources are

providing
awareness,

education and
training for

international,
federal, state,

and local
organizations to

maintain and
increase usage
of watchlisting

data, which
currently is

being used at
approximately

2,315 sites

Provide
resources
supporting

outreach for
awareness,

education, and
training to

increase by 2%
the total number
of sites to 2,364
that are using
watchlisting

data.

TBD

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase by
5,000 the
number of

person records
with at least one

biometric
association  for
dissemination of

records
associated with 
KSTs (known or

suspected
terrors).

Approximately
45,000

biometric
associations
with person
records are

currently in the
terrorist

screening data
based (TSDB).

At least 50,000
person records

have
association with

at least one
biometric.

TBD

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * The updating of
the Terrorist
Screening

System  (TSS)
Architecture

Vision
Document and
its  alignment
with strategic
objectives is

approved each
fiscal year by
TSC Senior

The TSS
Architecture

Vision
Document

needs to be
aligned with

strategic
objectives,

condensed to a
single

document, and
validated yearly
by TSC Senior
Management.

TSS
Architecture

Vision
Document has
been updated,

aligned with
TSC strategic
objective, and
approved this
fiscal year by
TSC Senior

Management.

TBD

2011 Prevent
Terrorism and
Promote the

Nation s
Security

* * Based on the
increase in
volume of

transactions for
the suite of
critical QA
Tickets,

increase the
staff analyzing
QA tickets from
approximately 5

to 20 staff to
maintain

processing of
critical tickets

within 24 hours.

Increased
volume of

biometric data
added to TSDB

records
increased the
number of Q A
Tickets and the
correction time. 

Hence, TSC
needs to keep

QA tickets
processing time
of not more than

24 hours.

Because of
increase

demands,
expand staff

from
approximately 5
to 20 to ensure

review and
verification of

critical QA
tickets within 24

hours.

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * Outreach
including

education,
awareness, and
training to result

in a 2%
increase of sites

using watch
listing data.

Five staff years
of resources are

providing
awareness,

education and
training for

international,
federal, state,

and local
organizations to

maintain and
increase usage
of watchlisting

data, which
currently is

being used at
approximately
2,364  sites.

Provide
resources
supporting

outreach for
awareness,

education, and
training to

increase by 2%
the total number
of sites to 2,411
that are using
watchlisting

data.

TBD

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase by
5,000 the
number of

person records
with at least one

biometric for
dissemination of

records
associated with
KSTs (known or

suspected
terrors).

Approximately
50,000

biometric
associations
with person
records are

currently in the
terrorist

screening data
based (TSDB).

At least 55,000
person records

have
association with

at least one
biometric.

TBD

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * The number of
SANs, Servers,

and Network
Devices and its

supporting
software that

are technically
and

economically
replaceable that

have been
installed for
more than 4

years.

The TSC IT Unit
is developing a
refresh program
for its software
and hardware
environment.

There are no
(zero) SANs,
Servers, and

Network
Devices and its

supporting
software that

are technically
and

economically
replaceable that

have been
installed for
more than 4

years.

TBD

2012 Prevent
Terrorism and
Promote the

Nation s
Security

* * Implement and
maintain the
Data Integrity

Officer's
Improvement

plan to maintain
the current level
of backlogs at

about 50.

Increased
volume of

biometric data
to TSDB

records and the
increased

number of Q A
tickets resulted

in correction
delays, which

will require TSC
to increase

current staff of
20 to 25 to
ensure all

priority tickets
are processed

within 24 hours.

Because of
increase

demands,
expand staff

from
approximately
20 to 25 and

improve
processes to
ensure review
and verification
of critical QA

tickets still occur
within 24 hours.

TBD

2013 Prevent
Terrorism and
Promote the

* * Outreach
including

education,

Five staff years
of resources are

providing

Provide
resources
supporting

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation s
Security

awareness, and
training to result

in a 2%
increase of sites

using watch
listing data.

awareness,
education and

training for
international,
federal, state,

and local
organizations to

maintain and
increase usage
of watchlisting

data, which
currently is

being used at
approximately
2,411  sites.

outreach for
awareness,

education, and
training to

increase by 2%
the total number
of sites to 2,459
that are using
watchlisting

data.

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase the
number of

person records
with at least one

biometric to
5,000 for

dissemination of
records

associated with 
KSTs (known or

suspected
terrors).

Approximately
55,000

biometric
associations
with person
records are

currently in the
terrorist

screening data
based (TSDB).

At least 60,000
person records

have
association with

at least one
biometric.

TBD

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * Reduce the time
to complete

updates from
TIDE to TSDB
from daily to on

demand.

The
transactions
from TIDE to

TSDB are
performed once
a day using a

CD.  The intent
is to establish
an on demand

process for
TIDE updates to

TSDB, which
likely will require

a two way
security transfer

for data.

The available
TIDE updates to

TSDB are
updated to on

demand
procedure as

jointly agreed to
by TSC and

NCTC.

TBD

2013 Prevent
Terrorism and
Promote the

Nation s
Security

* * Provide all FBI
Intelligence
Field Office

Analysts with
remote access
to TSDB and
EMA data.

The FBI Staff
does not have
remote access
to TSC watch
listing data.

All FBI
Intelligence
Field Office

Analysts have
remote access
to TSDB and
EMA data.

TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * Outreach
including

education,
awareness, and
training to result

in a 2%
increase of sites

using watch
listing data.

Five staff years
of resources are

providing
awareness,

education and
training for

international,
federal, state,

and local
organizations to

maintain and
increase usage
of watchlisting

data, which
currently is

being used at

Provide
resources
supporting

outreach for
awareness,

education, and
training to

increase by 2%
the total number
of sites to 2,508
that are using
watchlisting

data.

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

approximately
2,459 sites.

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * Increase by
5,000 the
number of

person records
with at least one

biometric for
dissemination of

records
associated with 
KSTs (known or

suspected
terrors).

Approximately
55,000

biometric
associations
with person
records are

currently in the
terrorist

screening data
based (TSDB).

At least 60,000
person records

have
association with

at least one
biometric.

TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * There is a
single FBI/TSC
SBU Domain
created by

collapsing the
TSC Domain
into the FBI

UNet system
based on

expectations of  
an available

mature UNet.

The TSC SBU
domain is

separated from
FBI's SBU

domain. There
needs to exist a

common
TSC/FBI SBU

domain.

One FBI UNet
system

(dependent on a
mature UNet
predecessor)

that has a single
domain for both

TSC and FBI
users.

TBD

2014 Prevent
Terrorism and
Promote the

Nation s
Security

* * Reduce the
number in the
QA ticket back
logged by 25%
and no critical

QA tickets
exceed delays
of more than 4
hours before

being
processed.

The intent of the
QA program is

to have
additional IC

members using
a standard

approach that
eliminate delays
in processing
QA tickets. 

There are less
than 1000 QA
tickets in the

Queue; critical
tickets need to

be processed in
less than 12

hours.

Critical ticket
processing is

completed
within 4 hours

and the average
number of QA
tickets in the

queue is
reduced to not
more than 750.

TBD

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * Outreach
including

education,
awareness, and
training to result

in a 2%
increase of sites

using watch
listing data.

Five staff years
of resources are

providing
awareness,

education and
training for

international,
federal, state,

and local
organizations to

maintain and
increase usage
of watchlisting

data, which
currently is

being used at
approximately
2,508 sites.

Provide
resources
supporting

outreach for
awareness,

education, and
training to

increase by 2%
the total number
of sites to 2,558
that are using
watchlisting

data.

TBD

2015 Prevent
Terrorism and
Promote the

Nation s

* * Increase by
5,000 the
number of

person records

Approximately
60,000

biometric
associations

At least 65,000
person records

have
association with

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Security with at least one
biometric for

dissemination of
records

associated with 
KSTs (known or

suspected
terrors).

with person
records are

currently in the
terrorist

screening data
based (TSDB).

at least one
biometric.

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * Identify two
systems of the
highest priority
whose support

from TSC is
critical for
Counter

Terrorist and
collapse TSC

applications into
these

applications.

Counter
Terrorist

Applications
accept data
from many
sources to

scrutinize and
enhance
available

information to
achieve user
services.  The
TSC systems
complement
other terrorist

applications by
being collapsed
into external IC

systems.

Identify and
Complement
two critical

counter terrorist
systems by

collapsing TSC
applications into

these IC
systems.

TBD

2015 Prevent
Terrorism and
Promote the

Nation s
Security

* * Validate the
quality and take
corrective action
as needed on

all encountered
KSTs biometrics
for fingerprints

and photos.

A process to
assess the
quality of   
biometrics
based on

encounters and
collaborative

efforts has been
established.

Validate the
quality of 100%

of the
biometrics for

fingerprints and
photos of

encountered
KSTs and take
corrective action
as available and

needed.

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

TSS (FY13)
TSDB

Release 3.7

* * 2012-10-01 2012-11-30 0.00% 0.00%

TSS (FY12)
EMA Release

3.2

* * 2011-11-01 2012-01-31 0.00% 0.00%

TSS (FY12)
DME

Equipment

* * 2011-10-01 2012-09-30 0.00% 0.00%

TSS (FY10)
TSDB

Release 2.7

$5.9 $2.9 2009-10-26 2009-10-26 2010-04-02 2010-05-12 100.00% 100.00%

TSS (FY13)
TSDB

Release 4.0

* * 2013-06-01 2013-08-30 0.00% 0.00%

TSS (FY15)
EMA Release

4.5

* * 2015-02-01 2015-04-30 0.00% 0.00%

TSS (FY14)
EMA Release

4.0

* * 2013-11-01 2014-01-31 0.00% 0.00%

TSS (FY14)
TSDB

Release 4.4

* * 2014-06-01 2014-08-30 0.00% 0.00%

TSS (FY14)
TSDB

Release 4.2

* * 2013-12-01 2014-02-28 0.00% 0.00%

TSS (FY08)
ASP Project
Management

$0.2 $0.2 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY08)
EMA

Development

$5.0 $4.3 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY08)
EMA

Requirements

$0.3 $0.6 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY13)
O&M

* * 2012-10-01 2013-09-30 0.00% 0.00%

TSS (FY12)
TSDB

Release 3.3

* * 2011-10-01 2011-11-30 0.00% 0.00%

TSS (FY11)
DME

Equipment

* * 2010-10-01 2011-09-30 0.00% 0.00%

TSS (FY10)
EMA Release

2.5

$1.0 $1.8 2009-10-01 2009-10-01 2010-02-11 2010-03-17 100.00% 100.00%

TSS (FY10)
Requirements
Development

$0.2 $0.7 2009-10-01 2009-10-01 2010-09-30 2010-04-30 75.00% 75.00%

TSS (FY10) $4.0 $10.9 2009-10-01 2009-10-01 2010-09-30 99.00% 97.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

DME
Equipment

TSS (FY14)
EMA Release

4.1

* * 2014-02-01 2014-04-30 0.00% 0.00%

TSS (FY14)
O&M

* * 2013-10-01 2014-09-30 0.00% 0.00%

TSS (FY13)
EMA Release

3.9

* * 2013-08-01 2013-10-30 0.00% 0.00%

TSS (FY13)
EMA Release

3.6

* * 2012-11-01 2013-01-31 0.00% 0.00%

TSS (FY13)
EMA Release

3.5

* * 2012-10-01 2012-10-30 0.00% 0.00%

TSS (FY08)
EMA Test

$0.3 $0.1 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY12)
EMA Release

3.4

* * 2012-05-01 2012-07-31 0.00% 0.00%

TSS (FY12)
TSDB

Release 3.6

* * 2012-06-01 2012-08-30 0.00% 0.00%

TSS (FY11)
EMA Release

2.9

* * 2011-02-01 2011-04-30 0.00% 0.00%

TSS (FY11)
TSDB

Release 3.2

* * 2011-06-01 2011-08-30 0.00% 0.00%

TSS (FY11)
O&M

* * 2010-10-01 2011-09-30 0.00% 0.00%

TSS (FY15)
O&M

* * 2014-10-01 2015-09-30 0.00% 0.00%

TSS (FY14)
EMA Release

4.3

* * 2014-08-01 2014-10-30 0.00% 0.00%

TSS (FY14)
EMA Release

4.2

* * 2014-05-01 2014-07-31 0.00% 0.00%

TSS (FY14)
EMA Release

3.9

* * 2013-10-01 2013-10-30 0.00% 0.00%

TSS (FY13)
EMA Release

3.8

* * 2013-05-01 2013-07-31 0.00% 0.00%

TSS (FY15)
EMA Release

4.6

* * 2015-05-01 2015-07-31 0.00% 0.00%

TSS (FY08)
EMA Project
Management

$0.2 $0.7 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY13)
DME

Equipment

* * 2012-10-01 2013-09-30 0.00% 0.00%

TSS (FY12)
O&M

* * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

TSS (FY10)
EMA Release

2.7

* * 2010-04-07 2010-08-27 0.00% 0.00%

TSS (FY10)
EMA Release

2.6

$2.4 $1.2 2009-11-24 2009-11-24 2010-05-06 2010-06-22 100.00% 100.00%

TSS (FY10)
TSDB

Release 2.9

* * 2010-07-01 2010-11-15 0.00% 0.00%

TSS (FY15)
EMA Release

4.4

* * 2014-11-01 2015-01-31 0.00% 0.00%

TSS (FY15)
TSDB

Release 4.7

* * 2015-03-01 2015-05-30 0.00% 0.00%

TSS (FY09)
EMA Project
Management

$0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY09)
TSDB

Development

$5.3 $8.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY09)
TSDB

Requirements

$1.7 $2.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY09)
Network and
Engineering

Support

$7.5 $13.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY08)
Acquisitions

$12.5 $9.5 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY13)
TSDB

Release 3.8

* * 2012-12-01 2013-02-28 0.00% 0.00%

TSS (FY11)
EMA Release

3.1

* * 2011-08-01 2011-10-30 0.00% 0.00%

TSS (FY11)
TSDB

Release 3.1

* * 2011-03-01 2011-05-30 0.00% 0.00%

TSS (FY10)
TSDB

Release 2.6

$0.9 $0.8 2009-10-01 2009-10-01 2009-12-02 2009-12-02 100.00% 100.00%

TSS (FY10)
O&M

$23.3 $14.0 2009-10-01 2009-10-01 2010-09-30 75.00% 70.00%

TSS (FY13)
EMA Release

3.7

* * 2013-02-01 2013-04-30 0.00% 0.00%

TSS (FY09)
TSDB Project
Management

$0.6 $0.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY08)
ASP Test

$0.4 $0.2 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY08)
ASP

Development

$4.8 $4.4 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY08)
TSDB

$1.4 $1.7 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Requirements

TSS (FY08)
TSDB Project
Management

$0.5 $0.8 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY12)
TSDB

Release 3.4

* * 2011-12-01 2012-02-28 0.00% 0.00%

TSS (FY11)
EMA Release

3.0

* * 2011-05-01 2011-07-31 0.00% 0.00%

TSS (FY11)
TSDB

Release 3.0

* * 2010-11-15 2011-02-28 0.00% 0.00%

TSS (FY15)
TSDB

Release 4.8

* * 2015-06-01 2015-08-30 0.00% 0.00%

TSS (FY14)
DME

Equipment

* * 2013-10-01 2014-09-30 0.00% 0.00%

TSS (FY08)
ASP

Requirements

$0.2 $0.4 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY08)
TSDB

Development

$4.5 $3.7 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY13)
TSDB

Release 3.9

* * 2013-03-01 2013-05-30 0.00% 0.00%

TSS (FY12)
EMA Release

3.5

* * 2012-08-01 2012-10-30 0.00% 0.00%

TSS (FY10)
TSDB

Release 2.8

$2.3 $0.5 2010-05-24 2010-05-21 2010-08-30 2010-05-21 40.00% 35.00%

TSS (FY15)
EMA Release

4.7

* * 2015-08-01 2015-10-30 0.00% 0.00%

TSS (FY08)
TSDB Test

$0.3 $0.2 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY08)
Network and
Engineering

Support

$6.1 $15.2 2007-10-01 2008-09-30 2008-09-30 2008-09-30 100.00% 100.00%

TSS (FY09)
EMA Test

$0.3 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY12)
EMA Release

3.3

* * 2012-02-01 2012-05-01 0.00% 0.00%

TSS (FY12)
EMA Release

3.1

* * 2011-10-01 2011-10-30 0.00% 0.00%

TSS (FY12)
TSDB

Release 3.5

* * 2012-03-01 2012-05-30 0.00% 0.00%

TSS (FY11)
EMA Release

2.8

* * 2010-10-15 2011-01-31 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

TSS (FY11)
EMA

Release 2.7

* * 2010-10-01 2010-10-15 0.00% 0.00%

TSS (FY11)
TSDB

Release 2.9

* * 2010-10-01 2010-11-15 0.00% 0.00%

TSS (FY15)
EMA Release

4.3

* * 2014-10-01 2014-10-30 0.00% 0.00%

TSS (FY15)
TSDB

Release 4.6

* * 2014-12-01 2015-02-28 0.00% 0.00%

TSS (FY15)
TSDB

Release 4.5

* * 2014-10-01 2014-11-30 0.00% 0.00%

TSS (FY15)
DME

Equipment

* * 2014-10-01 2015-09-30 0.00% 0.00%

TSS (FY14)
TSDB

Release 4.3

* * 2014-03-01 2014-05-30 0.00% 0.00%

TSS (FY14)
TSDB

Release 4.1

* * 2013-10-01 2013-11-30 0.00% 0.00%

TSS (FY09)
EMA

Development

$5.9 $7.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY09)
EMA

Requirements

$340.0 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY09)
TSDB Test

$0.4 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

TSS (FY09)
Acquisitions

$6.5 $7.0 2008-10-01 2008-10-01 2009-09-30 2009-06-01 100.00% 100.00%

TSS (FY13)
TSDB

Release 4.1

* * 2013-09-01 2013-11-30 0.00% 0.00%

TSS (FY16)
TSDB

Release 5.3

* * 2016-09-01 2016-11-30 0.00% 0.00%

TSS (FY16)
EMA Release

5.1

* * 2016-08-01 2016-10-30 0.00% 0.00%

TSS (FY16)
TSDB

Release 5.2

* * 2016-06-01 2016-08-30 0.00% 0.00%

TSS (FY16)
EMA Release

4.8

* * 2015-11-01 2016-01-31 0.00% 0.00%

TSS (FY16)
DME

Equipment

* * 2015-10-01 2016-09-30 0.00% 0.00%

TSS (FY14)
TSDB

Release 4.5

* * 2014-09-01 2014-11-30 0.00% 0.00%

TSS (FY16)
TSDB

* * 2015-12-01 2016-02-28 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Release 5.0

TSS (FY16)
EMA Release

4.7

* * 2015-10-01 2015-10-30 0.00% 0.00%

TSS (FY16)
EMA Release

5.0

* * 2016-05-01 2016-07-31 0.00% 0.00%

TSS (FY15)
TSDB

Release 4.9

* * 2015-09-01 2015-11-30 0.00% 0.00%

TSS (FY16)
TSDB

Release 5.1

* * 2016-03-01 2016-05-30 0.00% 0.00%

TSS (FY12)
TSDB

Release 3.7

* * 2012-09-01 2012-11-30 0.00% 0.00%

TSS (FY11)
TSDB

Release 3.3

* * 2011-09-01 2011-11-30 0.00% 0.00%

TSS (FY16)
TSDB

Release 4.9

* * 2015-10-01 2015-11-30 0.00% 0.00%

TSS (FY16)
EMA Release

4.9

* * 2016-02-01 2016-04-30 0.00% 0.00%

TSS (FY16)
O&M

* * 2015-10-01 2016-09-30 0.00% 0.00%

TSS (FY10)
TSDB

Release 3.0

* * 2010-11-15 2011-02-28 0.00% 0.00%

TSS (FY10)
EMA Release

2.8

* * 2010-10-15 2011-01-31 0.00% 0.00%

* - Indicates data is redacted.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  18 / 18 of Section300


